

	UTILITY WORKS	ROAD/TRACK WORKS	STRUCTURES
1 Ingliston Park & Ride to Airport	2007 Q4 - 2008 Q3	2009 Q3 - 2010 Q1	2008 Q3 - 2009 Q1
2 Gogarburn to Ingliston Park & Ride	2007 Q4 - 2008 Q1	2009 Q1 - 2010 Q1	2008 Q2 - 2009 Q1
3 Gogar Depot	2007 Q4 - 2008 Q2	2008 Q2 - 2009 Q3	2008 Q3 - 2010 Q1
4 Depot stop to Gogarburn	2008 Q1 - Q2	2008 Q4 - 2009 Q3	-
5 Gyle to depot stop	2008 Q2	2009 Q4 - 2010 Q2	2008 Q3 - 2009 Q4
6 Edinburgh Park to Gyle	2008 Q2	2008 Q3 - 2009 Q1	2008 Q2
7 Edinburgh Park Station to Edinburgh Park	2008 Q2	2009 Q2 - Q4	2008 Q3 - 2009 Q2
8 South Gyle access to Edinburgh Park Station	2008 Q1 - Q2	2008 Q3 - 2009 Q1	-
9 Saughton Road North to South Gyle access	-	2009 Q1 - Q3	2008 Q2 - 2009 Q1
10 Balgreen Road to Saughton Road North	-	2008 Q4 - 2009 Q2	2008 Q3 - 2009 Q2
11 Murrayfield to Balgreen Road	-	2010 Q2 - Q3	2008 Q2 - 2010 Q2
12 Roseburn Junction to Murrayfield	2007 Q4	2009 Q3 - 2010 Q1	2008 Q2 - 2009 Q3
13 Shandwick Place to Haymarket	2008 Q1 - Q4	2009 Q1 - 2010 Q2	-
14 Princes Street to Shandwick Place	2007 Q4 - 2008 Q2	2009 Q1 - Q4	-
15 St Andrew Square to Princes Street	2008 Q1 - Q4	2009 Q3 - Q4	-
16 Picardy Place to St Andrew Square	2008 Q2 - Q3	2010 Q1 - 2011 Q1	-
17 McDonald Road to Picardy Place	2007 Q4 - 2008 Q2	2008 Q4 - 2010 Q2	-
18 Balfour Street to McDonald Road	2008 Q1 - Q2	2008 Q4 - 2010 Q2	-
19 Foot of the Walk to Balfour Street	2008 Q1 - Q2	2008 Q3 - 2009 Q3	-
20 Bernard Street to Foot of the Walk	2008 Q1 - Q3	2008 Q4 - 2009 Q2	-
21 Port of Leith to Bernard Street	2008 Q2 - Q3	2009 Q2 - Q3	-
22 Ocean Terminal to Port of Leith	2007 Q4 - 2008 Q3	2009 Q3 - 2010 Q2	2009 Q1 - 2010 Q2
23 Newhaven Road to Ocean Terminal	2008 Q2 - Q3	2008 Q4 - 2010 Q1	2008 Q4 - 2009 Q2

